

CONTENTS

Volume 1

SYMPOSIUM A

- A.1 *Contractor's Estimating Philosophy from an Owner's Point of View*—A.D. Macaluso
- A.2 *Budget Cost Estimate Based on Predesign*—Juan Fornino
- A.3 *Estimating from Process Flow Diagrams: A Conceptual Approach*—Alex W. Krokowski
- A.4 *R & D Phase—Capital Cost Estimating*—Kul B. Uppal, PE and Hans Van Gool
- A.5 *Modular Factored Estimating: The New Wave*—Walter J. Strutt, PE CCE
- A.6 *Integrated Estimating Technique*—Arun Chakravartty, PE
- A.7 *Cost Estimating Techniques for Pilot Plants*—Stan Yoslov
- A.8 *Joint Ventures—the Wave of the Future*—F. Sam Griggs, Jr., CCE

SYMPOSIUM B

- B.1 *Professional Development Certificate—a Step Toward the European Engineer*—Ruth Haug
- B.2 *Steps to Sponsoring Successful Seminars and Symposia*—A. Larry Aaron

SYMPOSIUM C

- C.1 *Use of Productivity Factors in Construction Claims*—Robert A. Dieterle, CCE and Alfred DeStephanis
- C.2 *Labor Productivity Impact of Varying Crew Levels*—Donald J. Cass, CCE
- C.3 *A Model for Analyzing Jobsite Productivity*—David D. Chitester, PE

SYMPOSIUM D

- D.1 *Proactive Defense Against Total Cost Claims*—John A. Smith
- D.2 *Budgeting for Changes in Construction*—Stephen F. Rusteika, Jr. and John L. Boomer
- D.3 *Cost Estimates in Litigation Disputes*—Donald F. McDonald, Jr., PE CCE
- D.4 *Construction Claims—Documenting the Facts*—George E. Baram, CCE
- D.5 *Owner's Reviews of Schedules—How Far Should They Go?*—Donald J. Fredlund, Jr. and Fred King
- D.6 *Claimsman'ship—a Current Discussion*—James G. Zack, Jr.
- D.7 *Are You Contracting for Success?*—Serge Pressoir, PE
- D.8 *An Alternative to Eichleay*—Gui Ponce de Leon, PE
- D.9 *Dispute Resolution: Managing Construction Conflict with Step Negotiations*—John R. Spittler, PE and Gary H. Jentzen, PE
- D.0 *Home Office Overhead—Recovery in Construction Delay Claims*—Michael R. Just, CCE and Michael J. Grdgon, Jr., CCC

SYMPOSIUM E

- E.1 *Designs: They are A-Changin'*—Stanley L. Cohen, PE
- E.2 *QUANTUM—A Cost/Performance Heuristic Model*—Krishan S. Mathur
- E.4 *Planning Your Construction Services*—Philip B. Copare
- E.5 *Cost Control of Engineering Services in Buildings*—R. B. Watson
- E.6 *Cashflow Planning for Residential Housing Developments*—Clifford Jones
- E.7 *Square Foot Type Estimating for Construction*—Steven F. Roney, CCC

- E.8 *A Method of Cost Verification for Owners*—Andrew A. Pope, CCE

SYMPOSIUM F

- F.2 *A Technique for Assessing Cost Uncertainty*—Carl R. Hudson
F.3 *Using @RISK to Predict Project Costs*—Raymond E. Cochrane, PE CCE
F.4 *A PERT Approach to Cost Risk Analysis*—Pedro V. Aquino
F.5 *Contingency Allocation: a Computer-aided Approach*—Irtishad Ahmad, PE
F.6 *Contingency Draw-down Using Risk Analysis*—Randal B. Lorange, PE
F.7 *PSG: a Strategic Tool for Project Appraisal*—Fabio Pettinato and Giuseppe Pignanelli
F.8 *Model for Assessment of Development in Engineering and Construction Projects*—Gerardo Santana Larenas, PE

SYMPOSIUM G

- G.1 *Construction Management for New York City Sludge Dewatering Plants*—Michael J. Parry
G.2 *Interstate-90—Managing a Mega Construction Project*—Kenny A. Rice
G.3 *Mexico Infrastructure Projects Cost Engineering Support*—Luis C. Hinojosa, CCE and Ramon Vazquez del Mercado
G.4 *Optimization of Production in Earthmoving Works*—Jose P. Bendicho Joven
G.5 *The Cost of Increased Regulatory Rigor*—Larry G. Medley, Sr., CCE, Mahendra N. Lakumb, PE, and Wiley W. Byers, Jr.
G.6 *Compressed Module Fabrication Schedule Cost Impacts*—Robert S. Hawley
G.7 *Applied Cost Control*—Don E. Stiner, CCE
G.8 *CAD Estimating for Design-Builders*—Peter L. Haines, CCE
G.9 *Preliminary Estimating for Heavy Construction*—Steve R. Sanders and Robert R. Maxwell
G.0 *Cost Estimating Electrical High-voltage Distribution Systems in Industrial Facilities*—Kiran Jani, PE

SYMPOSIUM H

- H.1 *Evaluating the Cost of Remedial Action*—David D. Lutz and Thomas J. Buechler, PE
H.2 *Incorporating Environmental Regulation Impacts into Project Plans*—William A. Zbitnoff, PE CCE
H.3 *Cost and Schedule Baseline Development*—Marc A. Zocher and Gary E. Thompson
H.4 *Cost-effective Waste Minimization Techniques*—Richard A. Selg, CCE and Albert J. Norkus
H.5 *A Project Definition Methodology for Environmental Restoration Projects*—J.L. Poldy, W.R. Shangraw, and R.F. Shangraw, Jr.
H.6 *Water Supply Distribution System Cost Estimating*—Richard G. Eilers

Author Index

Volume 2

SYMPOSIUM I

- I.1 *Process Interface Diagram: Viewing the Organization as a System*—George P. Moore
I.2 *Quality Management in Technology Transfer*—Dick Sharad
I.3 *Establishing Project Controls for International Projects*—Christopher F. Michalak
I.4 *The Ultimate ADR (Alternate Dispute Resolution)*—Roy L. Wilson, PE CCE
I.5 *Assessing Project Quality*—C.C. Prabhu Kumar and Carl Wolf, CCE
I.6 *Effectiveness Measures for Software Development Interests: Design and Validations*—Rolande Marciniak

- I.7 *Continuous Improvement Theory and Practice from a Project Controls Management Viewpoint*—D.G. Pellicena

SYMPOSIUM J

- J.1 *Management of Networks of Projects*—Roland Gareis
J.2 *Conflicts in Joint Project Management Issues and Solutions*—Govindan Sridharan, CCE
J.3 *Independent Project Management: What Advantages for the Owner?*—Gilles M. Caupin
J.4 *Capital Project Commissioning: Key Factors for Success*—Victor S. Sohmen, CCE
J.5 *Waste Management for the Construction Manager*—Hal Johnston and William R. Mincks
J.6 *US Department of Energy Policy—Benefits and Shortcomings of the Criteria Approach to Project Management*—Jennifer Bates, CCE

SYMPOSIUM K

- K.1 *Starting Projects on the Right Foot*—Gerard Beguinot, CCE and Richard Robinson
K.2 *Calculating Tunnel Advance Rates*—Richard A. Roberts, PE CCE

SYMPOSIUM L

- L.1 *Reducing Construction Risks through Project Controls*—Danny J. Whitecotton and Brett M. McPherson
L.2 *Economic Analysis of the Pulp and Paper Industry*—Julian A. Piekarski, PE CCE
L.3 *Profit*—Albert J. Bevacqua, CCE and Michael Elias
L.4 *The Economic Impact of Marketing Uncertainties*—Henry C. Thorne, CCE
L.5 *Standards in Building Economics—Why We Need Them and How to Write Them*—Harold E. Marshall
L.6 *Quick Sensitivity Analysis for Small Projects and Feasibility Studies*—Ted G. Eschenbach, PE
L.7 *Proactive Field Level Cost Control*—Neil D. Opfer, CCE

SYMPOSIUM M

- M.1 *Airport Maintenance Costs*—Leopoldo Varela, CCE
M.2 *OCRWM Transportation Network to Support Budget/Schedule Estimates*—Gary L. Sullivan and Max W. Wankerl
M.3 *Highway Design—Challenges Controlling Cost and Schedule*—Nelson E. Bonilla, CCE, Ray J. Jussila, CCE and Scott Baarman
M.4 *Project Management Oversight: a Partnership in Mass Transit Projects*—Jeffrey C. Christiansen and Terrence C. Sherry, PE

SYMPOSIUM N

- N.1 *Electronic Data Interchange for Estimators*—Robert B. Edgerton and Michael R. Morrison, CCC

SYMPOSIUM O

- O.1 *Modular CPMs or Detail CPM Schedules at a Barchart Price*—Stephen Goodman
O.3 *Managing Small Projects within a Utility*—Vincent Scatuccio, Jr.
O.4 *Project Database Management Using a Personal Computer Network*—Jeffrey D. Forsyth, PE
O.5 *Repetitive Activity Scheduling Process*—F. Fred Rahbar and James E. Rowings, CCE
O.7 *Estimating Planning Level Costs of Pumped Storage Projects*—Ram Dabadghav, PE CCE

SYMPOSIUM P

- P.1 *Project Management for Eastern Europe*—Günter Rattay
- P.2 *Total Cost Management—Beyond Technical Expertise*—Edward R. Mislavsky
- P.3 *Strategies for Dealing with Declining Resources*—Edward P. Laughlin
- P.4 *Resource Estimating for Technology-intensive Projects*—Hans J. Thamhain

SYMPOSIUM Q

- Q.1 *Benefit/Cost Analysis of Trenchless Alternatives*—Ralph H. Clark, PE CCE and Kurt R. Browning, PE
- Q.2 *Control of Consultants and Complex Organizational Interfaces*—Glenn A. Helmich, Timothy C. McManus, and Jhan Schmitz
- Q.3 *Aerospace Construction Cost Estimating*—Joseph A. Brown, CCE
- Q.4 *Project Control in the Norwegian Road Administration*—Kjell Ottar Berge
- Q.5 *Automating the Schedule Review Process*—John R. Knoke, PE and Jhan Schmitz
- Q.6 *Construction Tender Bid Variability in Singapore*—Martin Betts and Peter Brown

SYMPOSIUM R

- R.1 *A Computerized Inquiry-feedback Knowledge Engineering System*—J.K. Yates
- R.2 *Breakthrough Planning Methodology*—Joe Rizzo
- R.3 *Software Acquisition: a Systematic Approach*—Jerald L. Rounds, PE
- R.4 *Project Controls—Expand Your View*—John P. Nolan, Sr.
- R.5 *Computer-based Cash Flow Model*—Surinder Singh and Ganeshan Lokanathan

SYMPOSIUM S

- S.1 *Decision-making Using Matrix Analysis*—Leo R. Zanchettin, PE
- S.2 *Cost Engineering on the University Campus*—Terrence E. Durbin, PE CCE
- S.3 *Integrating Software into an Estimating Course*—Mark O. Federle and David J. Harmelink

SYMPOSIUM T

- T.1 *Project Development—an Owner's System*—John H. Berka, CCE and James C. Daley, CCE
- T.2 *Project Management and Restructuring Projects in the New German States*—Wolfgang Hagn
- T.3 *Replacement of Obsolete Equipment*—Donald J. Leech, Robert A. Harris, and Rhys G. Williams
- T.4 *Introducing Activity-based Costing into Manufacturing*—Frederick J. Koons

SYMPOSIUM U

- U.1 *Successful Startup-management*—H. Charles Anderson, CCE
- U.2 *Change Control and Tracking*—Mark T. Chen, PE CCE
- U.3 *Shutdown Management—Five Years of Learning*—Stephen M. Roberts and Karen J. Mask
- U.4 *Reducing Costs through Improved Pre-bid Communication*—Thomas F. Lepak, PE CCE

SYMPOSIUM V

- V.1 *Analysis of Construction Price and Cost Movements*—S. Akintola Akintoye

Author Index

